Proposed Work Schedule

May - June 2023 July - Sep 2023 Sep - Dec 2023 Dec - Mar 2024 FINDINGS/VISIONING MOBILIZATION **RECOMMENDATIONS FINALIZATION** Months 1-2 Months 2-5 Months 5-8 Months 8-11 Data Collection & Research •Finalize Work Program with •Draft Recommendations •Final Draft Staff Findings, Issues, Vision Advisory Committee Meeting 3 Advisory Committee Meeting 4 •Work Session with City Advisory Committee Meeting 2 •Work Session with City •Work Session with City Council, P & Z, & Others Council, Planning Commission, Work Session with City Council, Council, Planning Commission, Advisory Committee Meeting and Other Boards and Other Boards Planning Commission, and Other 1 and Tour Boards •Finalize Recommendations & •Public Hearing and Adoption Stakeholder Interviews/Listening Implementation Strategy •Final Report, (Hard Copies & Sessions/Community Chats •Townhall Meeting Online Interactive Version) Townhall Meeting Website Activation, Newsletter, Website/Newsletter Updates, Website/Newsletter Updates, Website/Newsletter Updates, Media, On-line Forums, etc. Media, On-line Forums, etc. Media, On-line Forums, etc. Media, On-line Forums, etc. Public Involvement - Team Collaboration - Stakeholder Coordination - QA / QC Work Session & CPAC 1 CPAC 3 - Nov. 6, 2023 CPAC 2 - Aug. 7, 2023 CC Update - Nov. 15, 2023 June 5, 2023