

PUBLIC NOTICE

CITY OF SIMONTON

COMMUNITY DEVELOPMENT BLOCK GRANT PROGRAM GLO

CONTRACT #24-065-168-F083

NOTIFICATION OF PROJECT CHANGE

The City of Simonton is giving notice of the City’s intent to submit a change in scope and reallocation of budget for the Community Development Block Grant Program, GLO-MIT Method of Distribution Grant Contract # 24-065-168-F083.

Project Change 1: To remove the Fort Bend Culvert from the original Drainage Improvements project scope.

Project Change 2: To reallocate the budget to the Roadway Replacement project and add additional roads to the project scope. The budgetary change is reflected in the table below. Roads to be added include Cheyenne, Pony, Buckboard, Bridle, and Hondo.

Project Site	Current Allocation	Change	Revised Allocation
Roadway Replacement	\$733,250.00	\$310,600.00	\$1,043,850.00
Drainage Improvements	\$514,030.00	(\$310,600.00)	\$203,430.00

Project Change 3: To request a 12-month time extension to complete all work.

This change is available for review on the City’s website: <https://www.simontontexas.gov/>.

To submit comments and questions, please send via email info@simontontexas.gov or drop by at City Hall located at 35011 FM 1093, Simonton, TX 77476 during regular business hours. For further information, contact City Hall at (281) 533-9809.

I, Mayor Eric Duhon, certify that this notice was posted to the City website and City Hall public notice board as well as the City website for public participation on June 26, 2026. This notice is to remain posted until July 11, 2026 for a total of 14 days.


Eric Duhon, Mayor